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MINUTES OF MEETING

DATE & TIME: June 30, 1999 from 1.00 pm to 3.00 pm
VENIRE: RWQCBSanDiego
SUBJECT: NTC Site 14, Removal Action Draft Work Plan

Presentation and Discussion
PARTICIPANTS:

Andrea Muckerman SWDIV RPM 532-4817

Martin Hausladen USEPA (714) 744-2388
CoreyWalsh RWQCB 467-2980
GlennStarr FWENC 234-8696x217
KrisFabian FWENC 234-8696x202

1. SWDIV (Muckerman) presented the overall project approach for the Site 14 Removal
Action. Andrea emphasized the need to mobilize the project according to schedule
i.e., no later than August 10 to complete field activities by the end of September in
order to avoid interference with the San Diego Grand Prix preparation. This schedule
requires that both RWQCB and USEPA issue a letter of concurrence with the Final
Action Memorandum as well as the approval of the Work Plan for the Removal

_,_ Action.

2. RWQCB (Walsh) and USEPA (Hausladen) agreed that concurrence letters will be
issued by August 10.

3. FWENC (Starr) presented the project schedule and introduced the key milestones as
July 12 to mobilize for pre-construction sampling and fence installation, August 10 to
mobilize for remedial construction, September 30 to demobilize.

4. FWENC explained that excavated waste would be segregated in three stockpiles for
waste stream profiling as follows: potentially RCRA waste, potentially California
Hazardous waste and potentially non-hazardous waste. Pre-construction sampling
would serve as means to fill data-gaps, help to define the areas of potentially RCRA
waste, and to establish correlation between previous XRF studies and laboratory
leachability studies required for waste profiling.

5. RWQCB (Walsh) requested verification that waste stockpiling is performed in
accordance with SW-486, DTSC requirements (i.e. number of waste profile samples,
stockpile design, etc.), and the San Diego County SAM Manual.

6. The participants agreed that USEPA would present review comments during the
meeting and that these would be formally recorded in these minutes. FWENC will

_,.,, provide a responsiveness summary table which lists USEPA's comments and the-
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proposed responses. The table will be forwarded to USEPA for review and
concurrence. The following is a list of USEPA comments:

•- The Draft Work Plan is generally of high quality.
• The proposed haul route using Rosecrans Street is not desirable because it goes

through residential areas and it is generally busy during normal business hours.
To reduce impact to the public hauling on either Harbor Drive using Gate 10 or
on Barnett Street using Gate 7 would be more preferable.

• The number of confirmation samples on the floor of the excavated areas should be
increased. One confirmatory sample should be located in close vicinity of the
location of the highest contamination observed in the area. As a guide, 4-5
samples per excavation areas would be preferred..

• The number of waste characterization samples proposed (1 sample per 100 yd3)
appears to be low.

• Pre-construction samples for TCLP, STLC and TTLC analysis could be counted
towards the total number of waste characterization samples.

• XRF samples could be also counted provided correlation between TCLP, STLC
and TTLC laboratory results and total lead counts obtained by XRF can be
correlated. FWENC proposed that XRF would be included in the pre-
construction sampling, and that samples tested with XRF will be sent for

_,-_ laboratory analysis to establish correlation.
• The rationale of the total number for the proposed waste stockpiles needs to be

revisited.
• USEPA should be used instead of EPA.

• The lead regulatory agency is the RWQCB needs to be reflected in the text.
• Page 2.2: The text needs clarification.
• Page 4.1 : APCD needs to be notified regarding temporary waste staging.
• Page 4.1: FAA, Lindbergh Field needs to be notified regarding the proposed

removal action.

• Page 4.2: RWQCB and USEPA need to be invited to the pre-mobilization
conference.

• Section 5.4: Needs revisiting as discussed above.
• Section 5,5: Needs revisiting as discussed above.
• Section 5.6: Needs revisiting as discussed above.
• Page 6.1: Photo and video records are also recommended.
• Page A.1.1 : Correct typo.
• Page E.6.1: Posting needs to be made in English and Spanish.
• Page E.8.1: If the regulators require stoppage of the work, they wilt contact

SWDIV RPM (Muckerman)

7. RWQCB (Walsh) will provide comments by July 16, 1999.

The meeting continued with general discussion on two issues, not related to Site 14:

2 DraftWorkPlan PresentationandReviewMeeting

_1_10_ DCN:FWSD-RAC-99-0420
_is 1230 COLUMBIA STREET, SUITE 640, SAN DIEGO, CA 92101 7/1/99

TEL: 619-234-8696 FAX: 619-234-8591



FOSTER WHEELER ENVIRONMENTAL CORPORATION

• The Draft RI for the Boat Channel will likely be submitted in October.

SWDIV inquired whether a meeting regarding Site 15 would be needed to discuss the

responses to RWQCB's comments on the Extended SI. RWQCB responded that such a

meeting is beneficial after the responses are submitted.

3 DraftWorkPlanPresentationandReviewMeeting

_001_y DCN: FWSD-RAC-99-0420
;_ s 1230 COLUMBIA STREET, SUITE 640, SAN D1EGO, CA 92101 7/1/99

TEL: 619-234-8696 FAX: 619-234-8591



:i@: •

osv . W.EELE.
FOSTER WHEELER ENVIRONMENTAL CORPORATION

TRANSMITTAL/DELIVERABLE RECEIPT

Contract No. N-68711-98-D-5713 Document Control No. FWSD-RAC-99-042_

File Code: 10.0

TO: Contracting Officer DATE: 06/30/99

Naval Facilities Engineering Command CTO: 0006

Southwest Division LOCATION: San Diego
Mr. Richard Lovering, 02R.RL
1220 Pacific Highway
San Diego, CA 92132-5190

Nell Hart, Program Manager

DESCRIPTION: NTC Site 14, Removal Action Draft Work Plan Presentation Review

Meeting Minutes, 06/30/99

TYPE: [] Contract/Deliverable [] CTODeliverable [] Notification
[] Other

VERSION: Draft REVISION #: N/A

(e.g. Draft, Draft Final, Final, etc.)

ADMINRECORD: Yes [] No [] Category [] Confidential []
(PM to Identify)

SCHEDULED DELIVERY DATE: 07/06/99 ACTUAL DELIVERY DATE: 07/06/99

NUMBER OF COPIES SUBMITTED: 10/3C/4E

COPIES TO: (Include Name, Navy Mail Code, and Number of Copies)

NAVY: FWENC: OTHER:(DistributedbyFWENC)

L. Holloway (4EN.LH) N. Hart
1C/1E C. Hart

A. Muckerman (5BSC.AM) K. Fabian
10/1E G. Starr

W. Kitchin (4EN2.WK) P. Everds .....................

K. Forman (5BS.KF)
1C/1E

c-ehS .......
Rev. 3_24_99


